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SECTION 01 77 00 

 
PROJECT CLOSEOUT 

 
 
PART 1:  GENERAL 
 
1.01 TESTING OF FACILITIES 
 

A. All work shall be tested under operating conditions and pressures and any leaks 
or malfunctions shall be repaired to the satisfaction of the AW Project Manager at 
no additional expense to AW. 

 
1.02 CLOSEOUT PROCEDURES 

 
A. Submit written certif ication that Contract Documents have been reviewed, Work 

has been inspected, and that Work is complete in accordance with Contract 
Documents and ready for AW Project Manager's inspection.  Provide submittals 
to AW Project Manager that are required by governing or other authorities.  
Submit Application for final payment identifying total adjusted Contract sum, 
previous payments, and sum remaining due. 

 
1.03 PROGRESS CLEANING AND FINAL CLEANING 
 

A. Periodically, or as directed during the progress of the Work, remove and properly 
dispose of the resultant dirt and debris and keep the premises reasonably clear.  
Upon completion of the Work, remove all temporary construction facilities and 
unused materials provided for the Work and put the premises in a neat and clean 
condition and do all cleaning required by the Specifications.  Trash and combust -
ible materials shall not be allowed to accumulate in construction locations.  

 
B. Execute final cleaning prior to final inspection.  Clean interior and exterior 

surfaces exposed to view; remove temporary labels, stains and foreign 
substances.  Clean equipment and fixtures to a sanitary condition.  The project 
site shall be clear of any debris.  The project site shall be cleaned: sweep paved 
areas; and rake clean landscape surfaces.  Remove waste and surplus 
materials, rubbish, and construction facilities from the site. 

 
1.04 PROJECT RECORD DOCUMENTS 
 

A. Maintain on site, one set of the following record documents;  record actual 
revisions to the Work: 
 
1. Contract drawings 
 
2. AW Standard Specifications and Technical Specification for the Work. 
 
3. Addenda 



 

 Standard Specifications
 Project Closeout 
 

 

Revised June 2013  01 77 00-2 
 

 
4. Change Orders and other modifications to the Contract 
 
5. Reviewed shop drawings, product data, and samples 

 
6. Record information concurrent with construction progress. 

 
a. Store record documents separate from documents used for 

construction. 
 

B. Specifications:  Legibly mark and record at each product section description of 
actual products installed, including the following: 
 
1. manufacturer's name and product model and number 
 
2. product substitutions or alternates utilized 
 
3. changes made by addenda and modifications 

 
C. Record Documents and Shop Drawings:  Legibly mark each item to record actual 

construction including but not limited to the following: 
 

1. Measured well depths, screen, casing, and pump types and dimensions 
in relation to finished ground elevation. 

 
2. Measured site location of well, vault and any other structures. 
 
3. Measured horizontal and vertical locations of underground utilities and 

appurtenances, referenced to permanent surface improvements. 
 
4. Field changes of dimension and detail. 
 
5. Details not on original Drawings. 

 
D. Submit documents to AW Project Manager with final Application for Payment. 
 

1.05 ENGINEERING CERTIFICATION 
 
A. Where required by regulation, the Contractor’s engineer shall prepare a 

document certifying that the project was constructed in accordance with the 
approved Contract Documents. Such an engineer shall be license to practice as 
a Professional Engineer in the State where the Work is performed. This 
Engineer’s Certif ication shall be submitted to the appropriate regulatory agency 
with one (1) copy provided to AW. 

 
1.06 SPARE PARTS AND MAINTENANCE MATERIALS 
 

A. Contractor Purchased Material 
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1. Provide products, spare parts, maintenance and extra materials in 
quantities specified in individual specification sections. 

 
2. Deliver to project site and place in location as directed; obtain receipt 

prior to final payment.  
 
B. AW Purchased Material 
 

1. Return excess AW material to a location(s) specified by the AW Project 
Manager within three (3) days of job completion. 

 
1.07 GUARANTEES AND WARRANTIES 

 
A. The Contractor expressly warrants that all workmanship and materials performed 

or furnished under this Contract will conform to AW Specifications, Drawings, 
samples and other applicable descriptions furnished or adopted by AW and with 
all applicable laws, provisions and requirements of the Contract Documents.  
Remedy any defects due to faulty materials or workmanship which are 
discovered within a period of one (1) year from the date of acceptance of the 
Work, or more if indicated in the contract documents, in this project  and pay f or 
any damage resulting from faulty materials or workmanship.  AW shall give 
notice of observed defects with reasonable promptness.  The Contractor 
warranty hereunder is in addition to, and not in limitation of, any obligations found 
elsewhere in the Contract Documents, any special guarantees provided by the 
Contractor or Contractor suppliers, and any obligations imposed by law. 

 
B. In addition to the above requirements, assign material and equipment guarantees 

and warranties from all manufacturers and suppliers to AW and deliver copies of  
such guarantees and warranties and the necessary assignments to AW in order 
to assure AW of the full benefit of such guarantees and warranties. 

 
1.08 PUNCH LIST 

 
A. AW will prepare a final punch list upon Contractor’s completion of Work.  

Contractor shall address all punch list item to the satisfacton of the AW Project 
Manager prior to leaving the site.  

 
1.09 RESTORATION 

 
A. Restore and/or replace paving, curbing, sidewalks, gutters, shrubbery, fences, 

sod or other disturbed surfaces and structures to a condition equal to or better 
than that before the Work began and to the satisfaction of the AW Project 
Manager and furnish all labor and materials incidental thereto.  In restoring 
improved surfaces, new pavement is required.   

 
B. No permanent bituminous top paving shall be placed within twenty (20) days, or 

other specified time frame required by law, after the backfilling shall have been 
completed, except by order of  AW.  Temporary paving will be installed prior to 
the placement of permanent surfaces when required by the AW Project Manager  
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or by any Federal, State or local governing body having jurisdiction over the site 
where the Work is being performed.  In any event, all permanent bituminous top 
paving shall be placed as required by law, after the backfill has been completed 
unless otherwise ordered by the AW Project Manager. 

 
1.010 MAINTENANCE OF SURFACES 
 

A. Following the certif ication of completion by the Engineer, maintain the surfaces of 
paved and unpaved trenches and adjacent curbs and gutters, sidewalks, fencing, 
sod and other disturbed surfaces for a period of one (1) year thereafter or as 
required by State, county or local authorities unless otherwise stipulated by the 
Engineer.  Supply all material and labor required for the maintenance of the 
trench surfaces and structures and perform the work in a manner satisf actory to 
the Engineer.   

 
B. This requirement does not apply to ongoing, routine maintenance that may be 

required for landscaping purposes, i.e., cutting of grass, or watering of vegetation 
once it has been accepted as complete. 

 
PART 2:  PRODUCTS 
 

(Not Used) 
 
PART 3:  EXECUTION 
 

(Not Used) 
 

END OF SECTION 01 77 00 


